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The construction of the Weyburn Recreation and Cultural Centre (WRCC) has 
seen significant progress since the Quarter 2 update in October 2019.   

• Foundation & Structural 
• Utility installations  
• Plumbing & 

undergrounds  
• Hollow core 
• Stairwells 

• Roofing 
• Exterior sheathing and 

insulation  
 

Work completed or near completion 
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With the majority of the WRCC structure erected, we will continue to 
witness visual progress and expect to see the following construction 
milestones in the near future. 

Upcoming Construction Milestones 

• Exterior block 
• Concrete pours throughout building interior 
• Window installation 
• Exterior metal panels 
• Interior rough-in’s (plumbing, electrical, sprinkler 

system) 
• Interior Field Turf prep 
• Outdoor rink / sports pad prep 

 



WRCC Quarterly Construction Update #3  
March 9, 2020 

To optimize cost efficiencies,  it was decided to with-hold several items 
from being placed within the construction contract. We will begin to 
design and procure these items shortly to ensure we reach the target 
opening date.  Upcoming Out of Contract Milestones 

• Outdoor rink board package & 
features 

• Indoor Play & Climb design, 
purchase, installation 

• Multi-Sport simulator selection, 
purchase, installation 

• Spectator bleachers purchase 
and installation  

• Score clocks purchase and 
installation 

• Multi-purpose room equipment 
purchase 
 

 

• Pottery Studio equipment 
• Art Gallery equipment 
• Selection & installation of 

building sound & security 
components 

• Office furniture selection, 
purchase and installation 

• Selection and purchase of 
building maintenance 
equipment. 

• Other misc. equipment  
 
 
 

Listed items are included within the total project budget 
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Project Award Project Completion 
50% 75% 25% 

Update #3 
45% completion 

(Cost based) 

  

Based on the contract amount currently paid to date the WRCC 
construction project is approximately 45% complete and remains within 
budget and on schedule for opening September 2021. 
   

Update #2 
25% completion 

(Cost based) 
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WRCC Front Entrance from Parking Lot 
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WRCC Art Gallery, Pottery Studio & MP Rooms 
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WRCC Mini Gym 
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WRCC Simulator Room 
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WRCC Climb & Play Area 
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WRCC Front Entrance & Office Spaces 
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WRCC Synthetic Turf Space 
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WRCC Second Level Running Track 
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WRCC North Side 


