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The construction of the Credit Union Spark Centre has seen significant progress 
since the last project update provided June, 2020. 

• Outdoor rink pad poured 
• Exterior building envelope 

virtually complete 
• Exterior landscaping well 

under way 
• Asphalt paving complete 
 
 
 
 
 
 

• Interior boarding and 
painting well under way 

• All glazing now installed 
• Artificial field prep complete 
• Elevator installation complete 
• Major mechanical & electrical 

equipment installation under 
way 

Major Milestones Since June, 2020 
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The major construction phase of the project is on its “final stretch”. We will 
soon begin to see finish work commence as the current construction 
schedule for the project is on track for completion in early 2021. 

Upcoming Construction Milestones 

 • All landscaping, concrete, asphalt to be completed prior to snowfall 
• Installation of field turf surface 
• Installation of rubberized flooring for track and leisure areas 
• Facility construction to be completed early in the new year 
• Commissioning stages for building equipment to commence 
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Following the construction and commissioning phases, a large amount of 
work will remain to be completed before opening to the public in 
September 2021.  
 
These items include the following: 

• Outdoor multi-sport arena 
completion 

• Installation of indoor play 
equipment 

• Installation of simulators & 
equipment  
 

 

• Installation of specialized 
equipment and supplies 

• General building fit-up 
• Employee onboarding and 

specialized training  
• Program development  
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Project Award Project Completion 
50% 75% 25% 

Update #3 
45% completion 

(Cost based) 

  

Based on the contract amount currently paid to date the Credit Union Spark 
Centre construction is approximately 90% complete and remains within 
project budget and on schedule for opening September 2021. 
   

Update #2 
25% completion 

(Cost based) 

Update #4 
65% completion 

(Cost based) 

Update #5  
90% completion 

(Cost based) 

Wright Construction Western Inc. 
Days on Site / Days remaining 

616                        172 
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To date, we have been successful in receiving the following commitments 
towards the project:  
   

Revenue Source    Amount   
 
Sponsorship / Donations 
Naming Rights – Weyburn Credit Union  $1,000,000 
Major Sponsor Play and Climb – MNP   $150,000 
Dressing Room Sponsor – Whitecap Resources   $20,000  
 
Grants 
Canada Cultural Spaces Fund Grant  $150,000 
Federal Gas Tax Fund Program  $1,282,660 
Others – Awaiting responses 

Total commitments as of Oct. 7, 2020            $2,602,660 
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Front Entrance from Parking Lot 
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Front Entrance & Office Spaces 



WRCC Quarterly Construction Update #4  
October 13, 2020 

Art Gallery 
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Multi-Purpose Rooms 
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Mini Gym 
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Simulator Room 
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September 15, 2020 

MNP Play Centre 
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Synthetic Turf Field 
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Second Level Running Track 
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Outdoor Skating Rink  
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North Side/Community Commons 



Credit Union Spark Centre Construction Update 
October 13, 2020 


