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The construction of the Weyburn Recreation and Cultural Centre (WRCC) has 
seen significant progress since the last project update provided in early March, 
2020. 

• Outdoor rink excavation and 
base work 

• Interior concrete slabs 
• Masonry block wall 
• Exterior wall Panel 
• Indoor synthetic floor base 

work 
 
 

• Electrical equipment and 
rough-ins  ongoing 

• Mechanical equipment and 
rough-ins ongoing 

• Exterior metals nearing 
completion 
 
 
 

Major Milestones Since March, 2020 
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With the majority of the WRCC exterior finishes completed, we will begin 
to see an increase in construction activity taking place to the exterior 
grounds and the interior of the building. 

Upcoming Construction Milestones 

• Exterior earth work (grading, rough landscaping) 
• Parking lot construction, asphalt and concrete 
• Exterior building close in (glazing's and metal panels)  
• Interior mechanical, electrical & HVAC  installations 
• Interior framing & wall installations 
• Interior windows and other finishes 



WRCC Quarterly Construction Update #4  
June 22, 2020 

To optimize cost efficiencies,  it was decided to with-hold several items 
from being placed within the construction contract.  

Upcoming Out of Contract Items Status 

• Outdoor rink board package & 
features (out for tender) 

• Indoor Play & Climb                 
(RFP in design) 

• Multi-Sport simulator selection 
(RFP in design) 

• Spectator bleachers  
      (purchased) 
• Score clocks  (purchased) 
• Multi-purpose room equipment 

purchase 
 

 

• Pottery Studio equipment 
(purchased) 

• Art Gallery equipment 
• Sound & security components  
• Office furniture  
• Building maintenance 

equipment. 
• Other misc. equipment  

 
 
 

Listed items are included within the total project budget 
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Project Award Project Completion 
50% 75% 25% 

Update #3 
45% completion 

(Cost based) 

  

Based on the contract amount currently paid to date the WRCC 
construction project is approximately 65% complete and remains within 
budget and on schedule for opening September 2021. 
   

Update #2 
25% completion 

(Cost based) 

Update #4 
65% completion 

(Cost based) 
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WRCC Front Entrance from Parking Lot 
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WRCC Front Entrance & Office Spaces 
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WRCC Art Gallery 
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WRCC Art Gallery, Pottery Studio & MP Rooms 



WRCC Quarterly Construction Update #4  
June 22, 2020 

WRCC Mini Gym 
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WRCC Simulator Room 
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WRCC Play & Climb Area 
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WRCC Synthetic Turf Space 
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WRCC Second Level Running Track 
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Outdoor Skating Rink  
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WRCC North Side 


