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The construction of the Credit Union Spark Centre has seen significant progress 
since the last project update provided October 2020. 

• Exercise track installed 
• Synthetic turf Installed 
• Multipurpose rooms nearing 

completion 
• Change rooms nearing 

completion 
• Mini Gym equipment installed 

• Mechanical, Electrical, HVAC 
nearing completion 

• Boarding, framing, painting 
nearing completion 

• Flooring nearing completion 
 

Major Milestones Since October, 2020 
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The major construction phase of the project is on its “final stretch” and is 
set to be substantially complete in March 2021. Following substantial 
completion the commissioning process will take place, once satisfactory 
results are obtained the facility will be handed over to the City. 

Upcoming Project Milestones 

 • Facility construction to be completed  
• Mechanical air balancing 
• Equipment testing and commissioning 
• Facility “hand over” to the City 
• Major out of contract work to begin  
• Facility staff hiring & operational planning to commence 
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Following the construction and commissioning phases, a large amount of 
work will remain to be completed before opening to the public in 
September 2021.  
 
These items include the following: 

• Outdoor multi-sport arena 
completion 

• Installation of indoor play 
equipment 

• Installation of simulators & 
equipment  

• Installation of specialized 
equipment and supplies 

• General building fit-up 
• Employee onboarding and 

specialized training  
• Program development  
  
 

“Calls for Tender” & “Requests for Proposals” have begun to be issued.  
 Project awards will be issued beginning March 2021. 
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Project Award 

Construction 
Completion 

50% 75% 25% 

Update #3 
45% completion 

(Cost based) 

  

Based on the contract amount currently paid to date the Credit Union Spark 
Centre, construction is approximately 96% complete and remains within 
project budget and on schedule for opening September 2021. 
   

Update #2 
25% completion 

(Cost based) 

Update #4 
65% completion 

(Cost based) 

Update #6  
96% completion 

(Cost based) 

Wright Construction Western Inc. 
Days on Site / Days remaining 

733                        52 

Update #5 
85% completion 

(Cost based) 
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To date, we have been successful in receiving the following commitments 
towards the project:  
   Revenue Source    Amount   

 
Sponsorship / Donations 
Naming Rights – Weyburn Credit Union  $1,000,000 
Major Sponsor Play and Climb – MNP   $150,000 
Dressing Room Sponsor – Whitecap Resources   $20,000 
Dressing Room Sponsor – Weyburn Oilwomen   $20,000  
Dressing Room Sponsor – Viterra                $20,000  
  
Grants 
Canada Cultural Spaces Fund Grant  $150,000 
Federal Gas Tax Fund Program  $1,282,660 
Others – pending 

Total commitments as of Feb. 2, 2021            $2,642,660 



Credit Union Spark Centre Construction Update 
February 8, 2021 

Front Entrance from Parking Lot 

@treavortuff 



Credit Union Spark Centre Construction Update 
February 8, 2021 

Front Entrance & Office Spaces 
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Food Vendor Lease Space 
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Art Gallery 
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Pottery Studio 
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Multi-Purpose Rooms 
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Community Commons 
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Shared Kitchen 
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Washrooms 
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Mechanical Room 
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Storage Room 
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Synthetic Turf Field 
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Mini Gym 
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Simulator Room 
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MNP Play Centre 
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Second Level Running Track 
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Outdoor Skating Rink  
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North Side/Community Commons 
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