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The construction of the Credit Union Spark Centre has seen significant progress 
since the last project update provided in February 2021, however due to 
construction and shipping delays, substantial completion has not yet been 
reached. 

• Exercise track installed and 
painted 

• Synthetic turf Installed 
• Multipurpose rooms completion 
• Change rooms completion 
• Mini Gym completion  
• Flooring installation complete  
• Art gallery storage system 

installed 
 
 
 

• Play and climb structure tender 
award 

• Simulator room equipment 
tender award 

• Outdoor multi-sport pad board 
system tender award 

• Funding obtained 
• Leisure Services Manager on 

boarded 
• Building operational planning 

underway 
 

Major Milestones Since February 2021 
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The major construction phase of the project is nearly complete  however 
we have seen significant construction and shipping delays which have 
caused the project fall off of its critical path. Due to these delays the 
construction schedule continues to slip.  
The current target date for system commissioning has been set for late 
July.  Once satisfactory results are obtained the facility will be handed over 
to the City.  
 

Upcoming Project Milestones 

• Facility construction to be completed  
• Equipment testing and commissioning 
• Facility “hand over” to the City 
• Major out of contract work  
• Facility staff onboarding  & operational 

planning  
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Following the construction and commissioning phases, a large amount of 
work will must be completed prior to opening to the public. 
 
These items include the following: 

• Outdoor multi-sport arena 
completion –  August 

• Installation of indoor play 
equipment - Complete 

• Installation of simulators & 
equipment  - Early July 

• Installation of specialized 
equipment and supplies  

  -Following turnover 

• General building fit-up 
 - Following turnover 

• Employee onboarding and 
specialized training  - Positions 
currently posted 

• Program development / policy 
creation  - Under way 
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Project Award 
Construction 
Completion 

50% 75% 25% 

Update #3 
45% completion 

(Cost based) 

  

Based on the contract amount currently paid to date, the Credit Union Spark Centre 
construction is approximately 99% complete and remains within project budget.  
 
Target opening date TBD. 

   

Update #2 
25% completion 

(Cost based) 

Update #4 
65% completion 

(Cost based) 

Update #6  
96% completion 

(Cost based) 

Wright Construction Western Inc. 
Days on Site / Days remaining 

874                        ? 

Update #5 
85% completion 

(Cost based) 

Update #7 
99% completion 

(Cost based) 
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To date, we have been successful in receiving the following commitments towards 
the project:  

   
Revenue Source     Amount   
Sponsorship / Donations 
Naming Rights – Weyburn Credit Union   $1,000,000 
Major Donation – Synthetic Field 
  Jerry and Orlanda Mainil Family   $ 300,000 
Major Sponsor Play and Climb – MNP    $150,000 
Dressing Room Sponsor – Whitecap Resources    $20,000 
Dressing Room Sponsor – Weyburn Oilwomen    $20,000  
Dressing Room Sponsor – Viterra                 $20,000  
  
Grants 
Canada Cultural Spaces Fund Grant   $150,000 
Federal Gas Tax Fund Program   $1,282,660 
Investing in Canada Infrastructure Program  $917,930 
 
Total commitments as of June 2021           $3,860,590.00 
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Front Entrance from Parking Lot 
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8, 2021 

Front Entrance & Office Spaces 
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Food Vendor Lease Space 
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Art Gallery 



WRCC Quarterly Construction Update #4  
June 28, 2021 

Pottery Studio 
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Multi-Purpose Rooms 
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Community Commons 
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Shared Kitchen 
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Washrooms 
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Mechanical Room 
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Synthetic Turf Field 
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Mini Gym 
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Simulator Room 
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MNP Play Centre 
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Second Level Running Track 
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Outdoor Skating Rink  
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North Side/Community Commons 
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